Test Plan

OrangeHRM

Product Name	Orange HRM-PIM	Test Plan Version	1.0
Product Version	3.0	Test Plan Template	1.0
	-	Version	

Revision History

Author	Comments	Date
Jayant sinha	Initial Draft	

Test Plan Review/Approval

Title	Date
Product Manager	
Program	
Manager	
QA Project Lead	
QA Team	
Review Team	

Table of Contents

- 1. OBJECTIVE
- 2. REFERENCE DOCUMENTS
- 3. AREAS TO BE TESTED
 - Login functionality
 - Search
 - Admin>user Management>user
 - Admin>job>job Titles
 - Admin>job>Pay Grades
 - Admin>job>Employment Status
 - Admin>job>job Category
 - Admin>job>Work shift
 - · Admin>qualification
 - Logout functionality
- 4. AREAS NOT REQUIRING TESTING
- 5. HIGH LEVEL TEST OVERVIEW
- 6. ACCEPETANCE TEST
- 7. L& P TESTS
- 8. REGRESSION TESTING
- 9. ENVIRONMENTS COVERAGE
- 10. TESTING STRATEGY
- 11. TESTING TIME LINES/SCHEDULES
- 12. TESTING STRATEGY
- 13. RESOURCES
- 14. RISKS & MITIGATION:
- 15. ENTRY CRITERIA
- 16. EXIT CRITERIA

1. OBJECTIVE

The objective Test Plan is to define scope of the testing, schedules and deliverables.

2. REFERENCE DOCUMENTS

Functional Requirement Specification (FRS)

3. AREAS TO BE TESTED

- Login Page
- Search
- Admin>user Management>user
- Admin>job>job Titles
- Admin>job>Pay Grades
- Admin>job>Employment Status
- Admin>job>job Category
- Admin>job>Work shift
- Admin>qualification
- Logout

4. AREAS NOT TO BE TESTING

Other than the "Areas to be Tested".

5. HIGH LEVEL TEST OVERVIEW

5.1 INTEGRATION TESTS:

N/A

5.2 PROGRESSION TESTS:

Functional test cases added to Test Link and classified as Sanity, Regression and Progress which will be executed as part of testing.

5.3 NEGATIVE / CORNER TESTS:

Will be authored for all new features

5.4 INTERNATIONALIZATION TESTS: N/A

LOCALIZATION TESTS: N/A

6. ACCEPETANCE TESTS:

N/A

7. L& P TESTS:

Covered in Performance Test Plan

8. REGRESSION TESTING:

Automated Regression suite will be executed as part of Regression.

9. ENVIRONMENTS COVERAGE:

Browser compatibility (Cross Browser testing): we cover different types of browsers.

- 1. IE (Internet Explorer)
- 2. Chrome
- 3. Firefox.

10. STRATEGY:

• We are going to use Manual Testing process

11. TESTING TIME LINES/SCHEDULES

Iteration (or) Build No	Start Date	End Date
Iteration#1(Build#1)		
Iteration#2(Build#2)		
Iteration#3(Build#3)		

12. TESTING STRATEGY

- Existing functionalities will be validated as part of regression tests.
- New functionalities will be validated as part of progression tests.
- Fixed defects will be validated.

13. RESOURCES

Human Resources:

QA team consists of following team members,

Jayant kumar sinha

Software/Hardware Resources (Technical Resources)

Host servers 3;

Software required: Windows 10

14. RISKS & MITIGATION:

Sl.No	Risk	Mitigation
1	Hardware failure during testing	Make ready IT team, alsomaintain backup h/w resources.

15. ENTRY CRITERIA:

- Requirement Specification Document
- Test Plan
- Test cases
- Unit Tests cases should pass

16. EXIT CRITERIA:

- Zero Installer defects.
- Completion of Planned Test Case's Execution.
- No P1/P2 Functional defect from any iteration